TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Ward Development Works in Ward NO-13 Nallasandra.	
2	Estimate Cost	Rs 75.00 lakhs	
3	Work Code	P. Code NO P-3181	
4	Job Code	013-17-000045	
5	A.S No.	EE/DD/AS/02/17-18 D-30-05-17	
6	T.S No	CE/TS/52/17-18 D-01-06-17	
7	Work Order/Agreement No	BBMP/EE/DD/100/92/17-18 D-05-06-17	
8	Tender Premium	—	
9	Stipulated Time for completion of Work	90 days	
10	Targeted Monthly progress	—	
11	Progrees Achived Till date	—	
12	Reasons for Delay	Delayed due to UGD proposing	
13	Time Extension Requested		
14	Assistant Executive Engineer's Recommendation	Recommended	
15	Executive Engineer's Recommendation	Recommended for approval.	
16	Superintending Executive Engineer's Recommendation		
17	Chief Engineers Recommendation	Can be given as prayed	
18	Time Extension Granted		
19	Conditions imposed if any		

Asst, Engineer,
Ward no.

Asst, Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.

ಮುಖ್ಯ ಆಡಳಿತಾಧಿಕಾರಿಯವರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು

Scanned by CamScanner